
ffimjfflU VB/l-70 Superfund Site

|LiĤ J| Phase II Rapid IV, 8A

US Army Corps Denver' Colorado Task Order # °001

Off Engineers* Rapid Response/Project Resources Inc.

Original T.O. Cost $ 3,056,170.00

Modifications: $
Current T.O. Cost $ 3,056,170.00

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: N/A $
Total Fee: $ 183,020.00

Current T.O.Funds: $ 2,873,150.00

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 2,873,150.00
Site Costs to date: $ 1,839,688.82
Site Funds Available: L$ 1 ,033,461 . 1 8 |

* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T.O. #1: (Fee Excluded)
Indirect Costs: 19% $ 357,604.65
Direct Costs: 81% $ 1,482,084.24

$ 1,839,688.89
This week:
Indirect Costs: 27% $ 6,496.54
Direct Costs: 73% $ 17,972.57

$ 24,469.11

Daily Burn Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 3,831.58
Direct Costs: $ 15,762.40

$ 19,593.98

** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | 11/1/2004 |
Target Completion, Field Ops 15 Oct 04 (155 Sites)

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out

Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
SiteTeardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
LBP Assesment
LBP Abatement

Weekly Budget Summary

Contract # W91 28F-04-D-0029

#13 ,

Costs Thru:

=

N>|
Award Date 10-Jun-04 9/10/2004 g|
Start Date: 16-Jun-04 '' gl
Completion: 25-Mar-05 PUBLIC i Si

r^, /r»| f-i m Fn Page 1 of 5 I m
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Original Budget Current Budget This Week Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$
$ (242.79)
$ 6,264.35
$ 474.98
$
$

$ 59.24
$ 38,665.81
$ 193,120.56
$ 122,485.80
$ 3,273.24
$

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$ 143,122.20
$ 352,447.30

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$ 143,122.20
$ 352,447.30

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 183,020.00
$ 3,056,170.00

$

$ 143.44
$ 4,088.83
$ 2,646.96
$
$ 2,181.10
$ 5,356.07
$
$ 2,009.33
$
$
$ 910.26
$
$ 434.68
$ 201.90
$
$
$

$ 0.02
$
$ 24,469.13

$ 1,279.06
$ 55,169.77
$ 295,958.89
$ 161,550.80
$ 7,869.44
$ 586,600.43
$ 191,316.28
$ 17,159.52
$ 74,557.58
$ 15,358.61
$ 13,251.20
$ 15,918.29
$
$ 9,379.07
$ 36,280.91
$ 434.39
$
$

$ (0.07)
$ 183,020.00
$ 2,022,708.82
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US Army Corps
of Engineers*

VB/l-70 Superfund Site

Phase II

Denver, Colorado

Rapid IV, 8A

Task Order

Rapid Response/Project Resources Inc.

Weekly Cost Summary

Contract # W9128F-04-D-0029

Award Date 10-Jun-04
Start Date 16-Jun-04
Completion: 25-Mar-05

#13

Costs Thru:

9/10/2004

Page 2 of 5

[Thru 9/3/2004J $ 1,058,946.23 | $ 122,112.55 | $ 214,555.61 | $ 301.220.75 | $ 117,143.08 | $ 1,241.47 | $ 183,020.00 [ I $ 1,998.239.69

Date
9/4/2004
9/5/2004
9/6/2004
9/7/2004
9/8/2004
9/9/2004
9/10/2004

This Week
To Date

Labor
$ 858.21

$
$
$ 1,684.61
$ 1,169.87
$ 1,551.21
$ 1,228.50
$ 6,492.40
$ 1,065.438.63

Per Diem
$ 127.29
$ 46.54
$ 60.23
$ 60.23
$ 60.23
$ 60.23
$ 60.23
$ 474.98
$ 122,587.53

Equipment
$ 2,339.24
$ 19.71
$ 2,368.69
$ 2,500.90
$ 3,134.05
$ 2,500.90
$ 2,446.74
$ 15,310.23
$ 229,865.84

Material
$ 169.73
$ (19.71)
$ 159.87
$ 216.14
$ 1,213.59
$ 159.87
$ 242.75
$ 2,142.24
$ 303,362.99

Subcontracts
$
$ 13.69
$ 7.12
$ 7.12
$ 7.12
$ 7.12
$ 7.12
$ 49.29
$ 117,192.37

Analytical
$
$
$
$
$
$
$
$
$ 1.241.47

Fee
$
$
$ •
$
$
$
$
$
$ 183,020.00

Daily Total
$ 3,494.47
$ 60.23
$ 2,595.91
$ 4,469.00
$ 5,584.86
$ 4,279.33
$ 3,985.34
$ 24,469.14
$2,022,708.83

Total Phase II
$ 2,001,734.16
$ 2,001,794.39
$ 2,004,390.30
$ 2,008,859.30
$ 2,014,444.16
$ 2,018,723.49
$ 2,022,708.83

Weekly Cost by Category
u/0>0%

9%> 27%

.CZT"
Cost to Date by Category

59%

VB/l-70 Superfund Site

$250,
$200,000 -
$150,000
$100,000
$50,000

$-

LZZl Weekly Costs
(Excludes Fee)

- 6 per. Mov. Avg.
(Weekly Costs



[Ftpr*]) VB/l-70 Superfund Site

B^Hlj Phase II Rapid IV, 8A
no A j* Denver, Colorado Task Order # 0001us Army corps
Off Engineers* Rapid Response/Project Resources Inc.

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals:
Fee

Weekly Bi

To Date M 09 Sites)
Total Cost | Cost/Property

This Week
Total Cost Cost/Property

$ 59.24
$ 38,665.81
$ 193,120.56
$ 122,485.80
$ 3,273.24
$
$ 357,604.65

$ 0.54
$ 354.73
$ 1,771.75
$ 1,123.72
$ 30.03
$

$ 3,280.78

$
$ (242.79)
$ 6,264.35
$ 474.98

$
$
$ 6,496.54

#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!

$ 1,279.06
$ 55,169.77
$ 295,958.89
$ 161,550.80
$ 7,869.44
$ 586,600.43
$ 191,316.28
$ 17,159.52
$ 74,557.58
$ 15,358.61
$ 13,251.20
$ 15,918.29
$
$ 9,379.07
$ 36,280.91
$ 434.39
$ 1,482,084.24

$ 11.73
$ 506.14
$ 2,715.22
$ 1,482.12
$ 72.20
$ 5,381.66
$ 1,755.20
$ 157.43
$ 684.01
$ 140.90
$ 121.57
$ 146.04
$
$ 86.05
$ 332.85
$ 3.99
$ 13,597.10

$
$ 143.44
$ 4,088.83
$ 2,646.96
$
$ 2,181.10
$ 5,356.07
$
$ 2,009.33
$
$
$ 910.26
$
$ 434.68
$ 201.90
$
$ 17,972.57

#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!

$ 1,839,688.89 $ 16,877.88 $ 24,469.11 #DIV/0!
$ 151,449.05 $ 977.09 $ - $ 977.09

jdget Summary #13

Completed To Date Costs Thru:

109 | 9/10/2004
Completed This week

0 I
Page 3 of 5

$ 1,991,137.94 $ 17,854.97 $ 24,469.11 #DIV/0!

* Per Site averages do not include Lead based paint tasks.
** Fee Prorated between Soil Removal and Lead Based Paint Tasks.

*** Soil Removal Fee Prorated across 155 Anticipated Sites



VB/l-70 Superfund Site

Phase II
Denver, Colorado

Rapid IV, 8A
Task Order # 0001

US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Weekly {Budget Summary

Contract #

Award Date
Start Date:
Completion:

W9128F-04-D-0029

10-Jun-04
16-Jun-04

25-Mar-05

#13

Costs Thru:

9/10/2004

Page 4 of 5

Lead Based Paint
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Current Budget
$
$ 143,122.20
$ 352,447.30

Cost To Date
$
$
$

Fee:

$ 495,569.50 $

$ 31,570.95 $ 31,570.95

Completed Sites (Overall)

2003
2004
Total I

Task Order #14
133
33
166

Cross-Over
0
80
80

Task Order #01
0

109
109

Total To Date
133
222
355

[AvgSF/Site 3,243 3,948 4,291 3,742

* [Avg Cost/Site |$ 18,050.57 | $ 16,429.0717$ 16,877.88 | $ 17,325.09

* [Avg Cost/SF I $ 5.50 I $ 4.16 | $ 3.93 | $ 4.63
* Excludes Fee

Completed Sites This Week:

1
2
3
4
5
6
7
8
9

1iO
11
12
1:3
14

Lead/Arsenic Soil Sites SF/Site
No field work conducted this week.

Total SF This week

Total SF Task Order #1
Total SF 2004
Total SF All Contracts (3)

VB/l-70 Avg Cost/Site

$18,500
S18.250
1118,000
! 117,750
S17.500
S17.250
$17,000

S 3
o o § S X S X X X SO O O O O O O

CN JN C^ JVJ

^ .00 T- in
25 25 co <5

Week Ending

c^ jvj eg 5^
CO CO O CO
CJ So Ci 35

CHI Avg Cost/Site
(Excludes Fee)

—4 per. Mov. Avg.
(Ava Cost/Site

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

467,736
879,558

1,328,532

Remarks:
1) Labor Pay Break Period, Full field ops sched to resume 13 sep 04.
2) Reduced crew upon return, Two field crews will be deployed.
3) Sod watering and maintenance continues through the break period.
4) Mod #001, (75 add! sites), Awaiting execution.



FBI
US Army Corps
of Engineers*

VB/l-70 Super-fund Site

Phase II Rapid IV, 8A
Denver, Colorado Task Order # 0001

Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
LBP Assesment
LBP Abatement
Total Direct Costs:

Current Budget Cost to Date Remaining

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 25-Mar-05

Dly Burn Rate
4 Week Avg

#13

Costs Thru:

9/10/2004

Page 5 of 5

Duration Est to Compl Variance

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74
$ 492,687.16

$ 59.24
$ 38,665.81
$ 193,120.56
$ 122,485.80
$ 3,273.24
$
$ 357,604.65

$ 5,800.48
$ 18,261.09
$ 24,269.18
$ 59,233.83
$ 13,374.19

^$ 14,143.74
$ 135,082.51

$
$ 355.88
$ 2,117.27
$ 1,241.52
$ 116.90
$
$ 3,831.58

35
35
35
35
35
35

$
$ 12,455.94
$ 74,104.59
$ 43,453.08
$ 4,091.55
$
$ 134,105.15

$ 5,800.48
$ 5,805.15
$ (49,835.41)
$ 15,780.76
$ 9,282.64
$ 14,143.74
$ 977.36

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$ 143,122.20
$ 352,447.30
$ 2,380,462.84

$ 1,279.06
$ 55,169.77
$ 295,958.89
$ 161,550.80
$ 7,869.44
$ 586,600.43
$ 191,316.28
$ 17,159.52
$ 74,557.58
$ 15,358.61
$ 13,251.20
$ 15,918.29
$
$ 9,379.07
$ 36,280.91
$ 434.39
$
$
$ 1,482,084.24

$ 5,845.20
$ 4,731.96
$ (10,889.67)
$ 365,136.00
$ 2,450.94
$ (112,812.33)
$ (3,939.88)
$ (5,448.72)
$ 8,005.12
$ (15,358.61)
$ 88,499.70
$ 43,983.41
$ 9,152.30
$ (6,039.37)
$ 28,665.69
$ 827.36
$ 143,122.20
$ 352,447.30
$ 898,378.60

$
$ 84.13
$ 3,456.31
$ 1,549.97
$ 170.27
$ 5,668.46
$ 2,337.72
$ 199.13
$ 745.73
$ 264.20
$ 396.73
$ 417.04
$
$ 46.23
$ 410.97
$ 15.51

$
$
$ 15,762.40

35
LS
35
35
LS
35
35
LS
35
35
LS
35
35
LS
35
35
35
35

$
$ 500.00
$ 120,970.91
$ 54,248.90
$ 3,500.00
$ 198,395.99
$ 81,820.33
$ 1,200.00
$ 26,100.51
$ 9,246.88
$ 5,500.00
$ 51,078.67
$
$ 4,500.00
$ 14,383.95
$ 1,261.75
$ 25,000.00
$
$ 597,707.88

$ 5,845.20
$ 4,231.96
$ (131,860.58)
$ 310,887.10
$ (1,049.06)
$ (311,208.32)
$ (85,760.21)
$ (6,648.72)
$ (18,095.39)
$ (24,605.49)
$ 82,999.70
$ (7,095.26)
$ 9,152.30
$ (10,539.37)
$ 14,281.74
$ (434.39)
$ 118,122.20
$ 352,447.30
$ 300,670.72

Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 183,020.00
$ 2,022,708.89

$
$1,033,461.11 $ 19,593.98

$
$ 731,813.03

$
$ 301,648.08



Project Costs for Current Week by Type

VB -1/70 Phase III

Week Ending 9/10/2004

003 Mob/Crew Rotation (242.79) (242.79)

004 Site Admin/lndirects 6,264.35 2,521.60 2,920.96 772.52 49.28

005 LodgingYPer Diem 474.96 474.96

010 Site Coord. 143.42 59.24 59.13 25.05

011 Removal 4,088.83 (114.07) 4,202.89

012 T&D 2.646.99 2,646.99

014 Backfill 2,181.13 (81.12) 3,564.68 (1,302.44)

015 Sod & Seed 5,356.08 3,470.51 1,021.61 863.96

017 Rock and Mulch 2,009.34 459.31 1.550.03

019 Site Coord Follow-up 910.25 879.03 31.22

021 Community Air Mon. 434.67 434.67

022 FOG & Supplies 201.90 201.90

Totals $ 24,469.12 $ 6,492.40 $ 474.96 $ 15,310.25 $ 2,142.24 $ 49.28 $



Project Costs JTD By Type

VB -1/70 Phase III

Friday, September 10, 2004

;;lllllR;̂ f̂t̂ l̂ ^K^S
001 Const. Work Plans

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

006 Home Office

009 Site Set-uo/Maint.

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulch

018 Post Const. Maint.

019 Site Coord Follow-up

021 Community Air Mon.

022 FOG & Supplies

023 ASARCO Support

027 Sprinkler System

100 Fee

$ 59.24

$ 38,665.81

$ 193,120.54

$ 122,485.73

$ 3,273.24

$ 1.279.07

$ 55,169.78

$ 296,958.85

$ 161,550.84

$ 7,869.43

$ 586,600.46

$ 191.316:23

$ 17,159.53

$ 74,557.57

$ 13,251.20

$ 15,918.30

$ 9.425.83

$ 36.234.21

$ 434.39

$ 15,358.60

$ 183,020.00

$ 59.24

$ 20,300.22

$ 140,810.50

$ 3,273.24

$ 1.233.07

$ 50,633.03

$ 238,151.58

$ 116,835.17

$ 289.01

$ 379,193.29

$ 71.197.67

$ 14,804.01

$ 10,560.43

$ 15,781.55

$ 434.39

$ 1.882.21

$ 101.84

$ 122,485.73

$ 35,710.65

$ 3,403.05

$ 54,793.45

$ 40,767.10

$ 70.136.23

$ 16.164.11

$ 5,006.18

$ 3.885.13

$

$ 18,365.59

$ 16,400.37

$ 46.00

$ 1,133.70

$ 3,013.82

$ 1,389.01

$ 137.270.94

$ 15,444.73

$ 17,159.53

$ 54,631.36

$ 1,716.22

$ 136.75

$ 36,234.21

$ 420.74

•icS^S f̂̂ '-S-SSsSSi-HS

^^ îtti$

$ 97.18

$ 3,948.57

$ 4,949.95

$ 88,509.72

$ 116.03

$ 974.55

$ 5,540.70

$ 13,055.65

$ 1,241.46

$ 0.00

I

$ 183,020.00

Totals $ 2,022,708.81 $1,065,438.59 $122,587.56 $ 229,865.89 $ 303,362.97 $117,192.34 $ 1,241.46 $ $183,020.00



9/13/2004
10:07 AM

Project Variance Report

VB-1/70 Phase IH

Friday, September 10, 2004

f«fe:

001
003
004
005
006
007
008
009
010
011
012
013
014
015
016
017
018
019
020
021
022
023
024
025
026
027
100

"• ^ ^-. \

'" *»*£*JMt*tt K*V "5* ^ T\?^T^\<s? >?V
"• ^ %1t i xX

Construction Work Plans
Mobilization/Crew Rotation
Site Administration and Indlrects
Lodging & Per Diem
Home Office Support
Final Report
Project Close-Out
Site Set-up/Maintenance
Site Coordination
Removal Impacted
T&D of Impacted Soils
Sampling & Analysis
Restoration
Sod & Seed
Garden & Flower Bed
Rock. Mulch, & Mfec
Post Construction Maintenance
Site Coordination Follow-up
Site Teardown & Demobilization
Comunltv Air Monitoring
Fuel, Oil. Mtsc Field Supplies
Asarco Support
T&D to Landfill
Lead Base Paint Assesment
Lead Base Paint Abatement
Sprinkler System
Fee

*^Lp\̂ Ff
1.00

5.00
4.00
4.00
4.00
1.00
1.00

16.00
155.00

534.750.00
8,400.00

24,800.00
534,750.00

155.00
155.00
155.00

534,750.00
155.00

1.00
4.00

96.00
1.00

2.800.00
450.00
100.00

1.00
1.00

^rfî fs
LS

EACH
MTH
MTH
MTH
LS
LS

WK
EACH

SF
TON
TON
SF

EACH
EACH
EACH

SF
EACH

LS
MTH
DAY
LS

TON
EACH
EACH

LS
LS

;>̂ yŷ :>!5:
!̂ ^ f̂̂ v

J 5.859.72
S 56.926.90
S ' 217.389.74
$ 181.719.63
t 18.647.43
$ 6.428.74
$ 7.715.00
$ 7.124.26
S 59.901.73
$ 285.069.22
S 219.756.20
S 10.320.38
$ 473.788.10
$ 187.376.40
$ 11.710.80
$ 8Z562.70
$ 101.750.90
$ 59.901.70
$ 9.152.30
$ 3.339.70
t 64.946.60
$ 1.261.00
$ 306,930.60
$ 143.122.20
$ 35Z447.30
S
$ 183.020.00

''̂ :̂|jy'
;l̂ ^vW^
S 5.859.72
$ 56,926.90
$ 217.389.74
S 181.719.63
$ 16.647.43
$ 6,428.74
S 7.715.00
$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 219.756.20
$ 10.320.38
$ 423,788.10
$ 187.376.40
$ 11,710.80
$ 82.562.70
S 101.750.90
S 59.901.70
$ 9.152.30
$ 3,339.70
S 64.S46.60
$ 1.261.00
$ 306.930.60
$ 143.122.20
$ 352.447.30
$ 50.000.00
$ 183.020.00

ĵ&l&r!̂ Jô !!%
$ 59.24
$ 38,665.81
S 193,120.54
S 122.485.73
$ 3.273.24

$
S
S 1,279.07
$ 55,169.78
$ 295,058.85
$ 161,550.84
S 7.869.43
S 586,600.46
$ 191.316.23
$ 17.159.53
$ 74.557.57
$ 13.251.20
$ 15.918.30
$
$_ 9,425.83
$ 36.234.21
$ 434.39
S
f
$
S 15,358.60
S 183.020.00

*JwM*
1.0%

67.9%
88.7%
67.6%
19.7%
0.0%
0.0%
18.0%
92.1%
100.0%
73.5%
75.6%
100.0%
100.0%
100.0%
90.4%
13.0%
26.5%
0.0%

100.0%
55.7%
34.4%
0.0%
0.0%
0.0%
30.7%
100.0%

: m^t:^

"l̂ t̂ K*!?
S 5.924.00
$ 11,389.61
S 54.435.78
$ 45,313.01
$ 4,153.86
$ 6,428.74
$ 7.715.00
$ 444.13
$ 386.41
$ 0.55
S 26.16
$ 0.42
$ 1.09
$ JJ28.81
$ 110.69
$ 53Z15
$ 0.19
$ 387.21
$ 9,152.30
$ 2,340.62
S 877.61
S 1,262.74
$ 109.62
$ 318.05
$ 3,524.47
$ 50,028.01
$ 183,020.00

$ 5,864.76
$ 18,280.32
$ 24.604.97
$ 58.725.66
$ 13,342.20
$ 6,428.74
$ 7.715.00
S 5,826.99
$ 4.731.59
$
$ 56.232.16
$ 2.541.50
$
$
S
$ 7,918.39
$ 88,394.18
$ 44,11290
$ 9.152.30
S

$ 28.817.40
S 828.36
$ 306.930.40
$ 143.122.05
$ 35Z447.30
$ 34.669.41

$

mmi$f
S
S
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$

5,924.00
56,946.13

217.726.51
181,211.39
16,615.44
8.428.74
7,715.00
7.106.06

59.901.37
295,958.85
219.783.00

10.410.93
586.600.46
191.316.23
17.159.53
82.475.96

101.645.37
60.031.20
9.152.30
9.425.83

65.051.61
1,262.74

306,930.40
143.122.05
352,447.30
50,028.01

183,020.00

•>W.> Hf Sy'|XS '̂

lillPlP
$ 64.28
$ 19.23
$ 335.77
S (508.24
$ _(31.99)
$
$
$ (18.21
$ (0.36)
$ 10.889.63
$ 26.80
$ 90.55
$ 162,812.38
$ 3,939.83
$ 5.448.73
$ (86.74!
$ (105.53
$ 129.50
$
$ 6.086.13
$ 105.01
$ 1.74
S (0.20
$ (0.15
$
S 28.01

$

^

V

4>&\
***"'•1.1%

0.0%
0.2%
-0.3%
-0.2%

0.0%
0.0%
-0.3%
0.0%
3.8%
0.0%
0.9%

38.4%
2.1%

46.5%
-0.1%
-0.1%
0.2%
0.0%

1BZ2%
0.2%
0.1%
0.0%
0.0%
0.0%

0.1%
0.0%

Totals 1.00 LS $ 3,056,169.25 $ 3,056,169.25 $ 2,022,708.81 66.2% $ 388,911.23 $ 1,222,686.58 $ 3,245,395.39 $189,226.14 6.2%
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